
 

                                                                                      

STATEMENT FROM FLINDERS POWER RE AUGUSTA POWER STATIONS’ SITE 
 

FRIDAY UPDATE (3 MARCH) 
 
Status update 
 
 
Long Term Ash Storage Area Program 

• Work on the long- term ash storage area program is continuing.   
 

• Construction of the third “access finger” was completed on Thursday 23 February.  The construction process now 
progresses to the fourth of a total of five “access fingers”.  Water and Bond Matt HR is used as topsoil dust suppressant. 

 

• Nine  trucks, a PistenBully machine, one D6 dozer, one 30t excavator and one 45t excavator continued operating, placing 
a total of 1,517 loads of topsoil onto the ash storage area surface for “access finger” construction in the period (Thursday 
23 February – Thursday 2 March).                                     

 

• Flinders Power has sought approval from the relevant regulatory bodies for the application of topsoil to the Augusta Power 
Stations Ash Storage Area.  Flinders Power will commence topsoil application on the ash storage area as soon as 
approval is received. 
 

• Dust monitors remain in operation to provide real-time data for monitoring and reporting.  This dust monitoring information 
is available in real-time on the Flinders Power website under “Community Information”. 

 
 
Polishing Pond 

• Flinders Power personnel continue to monitor the polishing pond for odour with a coating of odour suppressant applied on 
Monday 20 February 2017. 

 
 
Demolition of NPS Unit 1 West coal Bunkers and Coal Transfer Tower H 
 

A reminder that on Monday 6th March the Western Coal Bunker, Transfer Tower H and associated connecting conveyors 
at the Northern Power Station site will be felled utilising small cutting charges.   Monday’s activity will ensure the safe and 
efficient demolition of the structures to a height that will then allow conventional demolition processes to occur. Flinders 
Power and McMahons Services have coordinated the demolition -  with the relevant government agencies and emergency 
services - to ensure the highest safety and environmental standards. 

 
Additional information: 

• The demolition is planned for Monday 6th March at 9am. If weather conditions are unsuitable on the day, the 
demolition will be delayed. 

• There will no accessible line of sight to this charge felling event, unlike the A station stack demolition in 
September 2016, as these structures are within the confines of the Northern Power Station. There is no 
suitable public or media viewing area.   

• An appropriate exclusion zone (land and sea) will be strictly enforced by SA Police, and Security 
Contractors. Please note that a section of the Upper Spencer Gulf being South of the Playford ‘A’ station and 
North of the Northern Power Station inlet and outlet Channels will be an exclusion zone from 7:00am until 
the demolition is complete and the area declared safe.  

 
Please note that there may be some detonation process “pops” audible during the process and some coal dust generated. 
Dust mitigation controls will be put in place; however there may some visibility of coal dust during and after the event. 

 



 
Augusta Power Stations Site Enquiries 
All public enquiries may be directed to Flinders Power by: 
 

Telephone: 0419 252 760 
Email:  enquiries@flinderspower.com.au 

 
Additional information can be found at www.flinderspower.com.au 

 
 

 
Please Note: The ash storage area Updates are issued weekly.  Special bulletins/media alerts may be issued from time to 
time when conditions or circumstances demand it.   
 
 
Background 
 
On January 4 this year, Flinders Power commenced the aerial application of approved suppressant (used with success 
internationally in environmentally sensitive areas) on the ash storage area to replace dust suppressant impacted by severe 
weather.  The company applied suppressant to the ash storage area late last year to prevent dust being emitted in windy 
conditions.  The suppressant had been effective as an interim dust control measure prior to the commencement of permanent 
rehabilitation activities. However, bad weather had impacted – negatively – on what is normally an effective ‘treatment’.  
 
The aerial re-application of suppressant at the Augusta Power Stations’ ash storage area was completed Tuesday 25th with a final 
inspection satisfactorily completed on 30th January. The inspection concluded that the works are complete and a good seal has 
been achieved, with no areas noted for re-application. 
 
Following the installation and commissioning of two new continuous dust monitors at Lea Memorial Oval and Stirling North, a total 
of five monitors are now in operation. These monitors provide a real-time record of fine dust particles in the air. 
 
A long term solution for the rehabilitation of the ash storage area has commenced and involves the application of topsoil, seeded 
with native plants and grasses, which will cover the entire ash storage area.  The application of topsoil over the ash is considered 
the most effective process for the long term management of the area.  This work will continue over the next six months with 
appropriate mitigation measures to be used to manage dust that may be generated during the topsoil application. 
 
 
Community Information Session 
A community information session was held on Monday 6th February at the Port Augusta Institute. Representatives from the Port 
Augusta City Council, Flinders Power, SA Health, Department of State Development and the Environment Protection Authority met 
with approximately 160 members of the community.    
 

At the session, Flinders Power discussed its interim and long- term plans for management of the ash storage area.  An information 
brochure regarding the Ash Storage Area is currently being distributed to the community by letterbox-drop.   
 
 
 



 
 

Ash Storage Area as at 17 February 2017 
 


